

袋井市営住宅等計画修繕・改善事業の実施スケジュール（詳細版）

区分	団地名	号棟	戸数	構造	階数	建設 年度	実施年度（20年間）																			
							R3	R4	R5	R6	R7	R8	R9	R10	R11	R12	R13	R14	R15	R16	R17	R18	R19	R20	R21	R22
							2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040
市営	広岡	A	18	中層 耐火	3	1980			●	●								●	●							
		B	18	中層 耐火	3	1981				●	●							●	●							
		C	18	中層 耐火	3	1989								●	●				●	●						
	旭ヶ丘	A	18	中層 耐火	3	1987						●	●										●	●		
		B	12	中層 耐火	3	1986						●	●								●	●				
	田町	B	12	中層 耐火	3	1996											●	●						●	●	
		C	12	中層 耐火	3	1999											●	●						●	●	
	改良等	再開発駅前	-	20	中層 耐火	5	1980		●	●				●	●											
再開発広岡		D	18	中層 耐火	3	1982					●	●								●	●					

【凡例】

- 給排水管等改修工事
- 屋上防水・外壁改修工事
- 改修工事設計